

Atlas Customer Onboarding - Steering Committee Pack

Project: ATLAS **Domain:** Customer Operations

Business goal: Modernize enterprise customer onboarding from signed deal to production handoff.

Executive Summary

The project remains focused on preserving the intended business outcome while keeping architecture, delivery risk, client expectations, and cross-project dependencies explicit. This pack is synthetic and designed for project-memory ingestion.

Top Risks

Risk	Owner	Status
duplicate customer records	Arjun Lee	Open
regional stage mismatch	Sofia Green	Mitigating
Harbor SSO dependency	Rhea Pillai	Watching
legal exception review	Arjun Scott	Open
client readiness variance	Grace Iyer	Mitigating

Architecture and Decision Summary

CRM: Authoritative customer identity

Harbor SSO: Interim authentication bridge

Onboarding Orchestrator: Stage and exception workflow

Client Portal: Customer-facing status

Decision Principles

- Enterprise onboarding only in phase 1
- CRM is authoritative for customer identity and onboarding status
- Harbor provides an interim SSO bridge

Leadership Ask

Preserve historical rationale, track cross-project dependencies explicitly, and route material scope or architecture changes through proper governance.