

Nova Sales Opportunity Intelligence Steering Committee Decision Pack

Meridian Group | Nova Sales Opportunity Intelligence | Synthetic enterprise project artifact

Executive Context

Nova Sales Opportunity Intelligence is a sales transformation initiative at Meridian Group. The goal is to assist strategic account teams with evidence-backed opportunity recommendations. The program is designed as an operating-model change, not just a technical implementation.

The project team includes Strategic Account Directors, Sales Leadership, CRM Operations, AI Evaluation, Security. Decision records, meeting transcripts and working documents intentionally overlap so a long-term memory system can preserve both current truth and historical rationale.

Business Requirements

The solution must improve consistency, traceability and decision quality without creating hidden systems of record. Key first-phase principles are: Human review before CRM action; Every recommendation requires evidence; Permissions follow existing account-team access.

Users need understandable status, accountable ownership, explicit exception paths, and enough provenance to explain why a decision or result exists. Material changes must be reflected in acceptance criteria and operating documentation.

Architecture and Dependencies

The solution is composed of CRM, Meeting Evidence, Account Plans, Evidence Resolver, Recommendation Engine, Seller Workspace. Component boundaries exist so source-system authority, project-owned processing and downstream user experiences remain explicit.

Cross-project dependencies include ATLAS: CRM customer and account identity; HARBOR: identity role mappings and authorization model. Shared dependency timing is managed through enterprise architecture and project steering rather than by silently duplicating shared capabilities.

Delivery and Risk

Primary risks include inconsistent sales notes, recent-meeting bias, qualification disagreement, CRM permission variance, poor evidence quality. These risks are treated as business and operating-model concerns in addition to technical concerns because each can change adoption, support effort or the reliability of business decisions.

A dependency delay does not automatically move the project milestone. The project manager first evaluates resequencing, degraded-mode operation, scope protection and temporary controls before seeking a formal decision.

Governance and Traceability

Material decisions retain rationale, alternatives, owner and supersession history. Older assumptions are preserved because they explain why the project evolved. Current truth should be determined from accepted decision status and provenance, not simply the newest timestamp.

Temporary exceptions require an owner and review condition. Shared SMEs resolve enterprise-standard questions; local teams may not redefine shared semantics purely to unblock a milestone.

Decisions Requested

Steering is asked to reaffirm the following current positions: Nova recommends actions but cannot automatically change CRM opportunity stages.; Every recommendation must cite CRM, meeting, or account-plan evidence.; Pilot is limited to strategic account directors..

Items requiring escalation are those that change business outcome, enterprise policy, pilot scope or a cross-project dependency. The current primary risk theme is inconsistent sales notes.

Leadership Actions

Confirm decision owners, protect the agreed first-phase scope, require explicit treatment for dependency risks, and ensure operating teams are represented before launch.